COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2018

ESTI MATE SUMVARY 16: 05: 36
CONTI D C20945 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20945- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.5 DAYS TI ME ALLOW 105 WORK DAYS
SH- 14 RESURF FT COLLINS, LEMAY PERCENT TIME:  69.05 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. STA0142- 065
SH 14 RESURF FT COLLINS, LEMAY
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 07/ 28/ 2018 DATE TI ME STARTED 04/02/2018
7785 HI GHLAND MEADOWS PKWY, #100 DATE LET 01/ 11/ 2018 DATE WORK BEGAN 04/ 02/2018
DATE AWARDED 01/ 22/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 6,069, 433. 81 PARTI Cl PATI NG $  5,280,342.08 $ 1, 395, 411. 07
AWARD PRQIJECT AMT: $ 5,649, 240. 45 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 87.00% TOTAL EARNI NGS 5, 280, 342. 08 1,395, 411. 07
FUNDS AVAI LABLE: $ 789, 091. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 280, 342. 08 1, 395, 411. 07
TOTAL CLAI MS: $ 0.00 RETAI NAGE -84,738.61 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,195, 603. 47 1, 395, 411. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5,195, 603. 47 1, 395, 411. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 395, 411. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20945-BI D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0004 16: 05: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 600
LS 0. 400 20, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0015 202- 00090 *Renpval of Delineator 50. 000 0. 000
EACH 0. 000 0. 00
123. 00000 0. 000 0. 00
0020 202-00190 Renoval of Concrete Median Cover Material 159. 000 0. 000
SY 0. 000 0. 00
44. 50000 0. 000 0. 00
0025 202-00200 Renoval of Sidewal k 106. 000 27.000
Sy 0. 000 0. 00
33. 00000 27.000 891. 00
0030 202-00201 Renoval of Curb 101. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Gutter 7,783.000 7,291. 000
LF 20. 000 140. 00
7.00000 7,311. 000 51, 177.00
0040 202-00206 Renoval of Concrete Curb Ranp 30. 000 0. 000
SY 0. 000 0. 00
14. 50000 0. 000 0. 00
0045 202-00220 *Renpval of Asphalt Mat 8,191. 000 7, 588. 000
Sy 0. 000 0. 00
5. 25000 7,588. 000 39, 837. 00
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 148, 439. 000 146, 138. 000
SY 609. 000 1,522.50
2.50000 146, 747. 000 366, 867. 50
0055 202-00250 *Renoval of Pavenent Marking 20, 000. 000 326. 000
SF 65. 000 68. 25

1. 05000 391. 000 410. 55



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20945- Bl D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0004 16: 05: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 50. 000 23. 000
EACH 0. 000 0. 00
275. 00000 23.000 6, 325. 00
0065 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0.00
0070 202-00827  *Renpval of Pull Box 14. 000 4.000
EACH 0. 000 0. 00
316. 00000 4.000 1, 264. 00
0075 202- 00830 *Rermoval of Traffic Signal Face 2.000 0. 000
EACH 0. 000 0. 00
213. 00000 0. 000 0.00
0080 202- 00860 *Renmpval of Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
142. 00000 0. 000 0. 00
0085 202-01130 *Rermoval of Guardrail Type 3 122. 000 0. 000
LF 65. 000 1, 283. 75
19. 75000 65. 000 1,283.75
0090 202-01300 *Rerpval of End Anchorage 2.000 0. 000
EACH 2.000 1, 854.50
927. 25000 2.000 1, 854. 50
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 691. 000 180. 000
cY 1, 511. 000 41, 930. 25
27.75000 1, 691. 000 46, 925. 25
0100 203-01100 Proof Rolling 20. 000 3.500
HOUR 0. 000 0. 00
100. 00000 3.500 350. 00
0105 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0.00
0110 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20945- Bl D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0004 16: 05: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 50. 000 39. 250
HOUR 6. 000 1, 740. 00
290. 00000 45. 250 13,122.50
0121 206- 00200 Str Bkfl (CL 2) 200. 000 200. 000
cY 0. 000 0.00
33. 48000 200. 000 6, 696. 00
0125 208- 00002 Erosi on Log Type 1 (12 Inch) 2, 310. 000 465. 000
LF 0. 000 0. 00
4.00000 465. 000 1, 860. 00
0130 208-00035 Aggr egat e Bag 168. 000 88. 000
LF 10. 000 62. 50
6. 25000 98. 000 612. 50
0135 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0140 208-00051 StormDrain Inlet Protection (Type I) 56. 000 0. 000
LF 0. 000 0.00
14. 25000 0. 000 0. 00
0145 208- 00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0150 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0155 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0160 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 14.500
HOUR 0. 000 0. 00

125. 00000 14. 500 1,812.50



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20945- Bl D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0004 16: 05: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00207 Erosion Control Mnagenent 60. 000 27.000
DAY 8. 000 1, 200. 00
150. 00000 35. 000 5, 250. 00
0170 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
252. 00000 1. 000 252.00
0175 212- 00006 *Seedi ng (Native) 3.300 0. 000
ACRE 0. 000 0. 00
561. 00000 0. 000 0. 00
0180 212-00032 *Soi | Conditioning 3.300 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0185 213-00003 *Mil ching (Weed Free) 3.100 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0195 213-00061 *Mil ch Tackifier 620. 000 0. 000
LB 0. 000 0. 00
2.30000 0. 000 0. 00
0200 304-06007  Aggregate Base Course (Class 6) 2, 415. 000 2,415. 000
cY 0. 000 0. 00
53. 25000 2,415. 000 128,598.75
0205 304-07005  Aggregate Base Course (C ass 7) 375. 000 0. 000
CcY 93. 000 4,743.00
51. 00000 93. 000 4,743.00
0210 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 2, 000. 000 1,519. 690
TON 391. 520 45, 024. 80
115. 00000 1,911. 210 219,789. 15
0215 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 15, 439. 830 15, 337. 690
TON 102. 140 7,660.50

75. 00000 15, 439. 830 1,157, 987. 25



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20945- Bl D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0004 16: 05: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 16, 997. 550 6, 445. 330
TON 10, 525. 220 873, 593. 26
83. 00000 16, 970. 550 1, 408, 555. 65
0225 412-01000 *Concrete Pavenent (10 Inch) 84. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0.00
0230 506-00209 Riprap (9 Inch) 30. 000 0. 000
cY 0. 000 0. 00
162. 00000 0. 000 0. 00
0231 506-01020 Ceogrid Reinforce 600. 000 600. 000
SY 0. 000 0. 00
4. 35000 600. 000 2,610.00
0235 507-00725 *Slope and Ditch Paving (Special) 1, 485. 000 0. 000
LF 596. 000 22, 350. 00
37.50000 596. 000 22,350. 00
0236 603-01120 12 In RCP 350. 000 350. 000
LF 0. 000 0. 00
33. 00000 350. 000 11, 550. 00
0240 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0245 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4,200. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3,200. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 919. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0260 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0265 606-01370

0270

606- 02005

0275

606- 10200

0280

606- 20014

0285

606- 21010

0290

608- 00006

0295

608- 00010

0300

608- 00012

0305

608- 00015

0310

609-21010

0315 609-21011

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Fl ared)

*Bridge Rail

( Speci al )

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Curb Ranp (Special)

*Det ect abl e War ni ngs

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section I-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 900. 00000
4. 000
EACH
2, 260. 00000
5. 000
LF
400. 00000
1, 485. 000
LF
17. 50000
2.000
EACH
5, 000. 00000
141. 000
sy
75. 00000
228. 000
sy
94. 00000
7. 000
%
105. 00000
406. 000
SF
57. 50000
219. 000
LF
23. 25000
5, 756. 000
LF

25. 25000

QrY TH'S PERI OD
QTY TO DATE

5, 756.
. 000
5, 756.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 7

ESTI MATE RUN 08/ 16/ 2018

2,000

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

16: 05: 36

AMOUNT

2,000

4,371.

145, 339

.00

.00

00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20945- Bl D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0004 16: 05: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 609-21020 *Curb and CGutter Type 2 (Section Il-B) 306. 000 306. 000
LF 0. 000 0.00
26. 25000 306. 000 8,032.50
0325 609-21021 *Curb and CGutter Type 2 (Section II-M 1, 650. 000 1, 650. 000
LF 0. 000 0. 00
26. 45000 1, 650. 000 43, 642.50
0330 609-40042 *Curb Type 4 (Special)(Vertical) 40. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0335 610-00030  *Medi an Cover Material (Concrete) 3, 732. 000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0340 610-00035  *Medi an Cover Material (Concrete)(Special) 706. 000 0. 000
SF 0. 000 0.00
17. 65000 0. 000 0. 00
0345 612-00037 *Del i neator (Flexible) (Flat Munted) 12. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0350 612-00039 *Del i neator (Flexible) (Surface Munted) 20. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0355 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 175. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0. 00
0360 612-00102  *Delineator (Drivable Concrete Installation) (Type II) 250. 000 0. 000
EACH 0. 000 0.00
102. 00000 0. 000 0. 00
0365 612-00103  *Delineator (Drivable Concrete Installation) (Type 20. 000 0. 000
(N
) EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0370 612-00111 *Del i neator (Drivable)(Type 1) 20. 000 0. 000
EACH 0. 000 0. 00

101. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0375 612-00112

0380

612- 00113

0385

613- 00206

0390

613- 00300

0395

613- 00306

0400

613- 01200

0405

613-07011

0410

613- 07023

0415

613-07040

0420

613-10000

0425 614-00011

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Del i neator (Drivable)(Type I1)

*Del i neator (Drivable)(Type II1I)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (11"x18"x12")
*Pul | Box (24"x36"x24")
*Pull Box (30"x48"x24")
*Wring

*Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
77.00000
2.000
EACH
78. 00000
910. 000
LF
35. 00000
10. 000
LF
36. 00000
910. 000
LF
40. 00000
810. 000
LF
15. 50000
1. 000
EACH
1, 600. 00000
13. 000
EACH
2, 500. 00000
1. 000
EACH
3, 125. 00000
1. 000
LS
30, 000. 00000
98. 000
SF

11. 65000

QrY TH'S PERI OD
QTY TO DATE

89.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
89.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 673
. 000
. 673

. 000
. 000
. 000
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ESTI MATE RUN 08/ 16/ 2018

216

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 05: 36

AMOUNT

31, 850

216

36, 400

1,379

20, 190

.00

.00

00

00

00

50

.00

.00

.00

00

.00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20945- Bl D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0004 16: 05: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 614-00012 *Sign Panel (Class I1) 518. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0. 00
0435 614-01512 *Steel Sign Support (2-1nch Round)(Post) 280. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0440 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 26. 000 0. 000
EACH 0. 000 0. 00
23. 25000 0. 000 0. 00
0445 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 502. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0450 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 41. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
0455 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0460 614-72860  *Pedestrian Push Button 10. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0465 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0470 614-79886  *Intersection Detection System (Camera) (Furnish Only) 4. 000 4. 000
EACH 0. 000 0. 00
8, 800. 00000 4.000 35, 200. 00
0475 621-00450 Det our Pavenent 1, 186. 000 1, 186. 000
SY 0. 000 0. 00
115. 00000 1, 186. 000 136, 390. 00
0480 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 571. 000 571. 000
LF 0. 000 0. 00

75. 00000 571. 000 42, 825. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0485 625- 00000

0490

626- 00000

0495

626-01103

0500

627-00008

0505

627-00011

0510

627- 30405

0515

627-30410

0520

630- 00000

0525

630- 00007

0530

630- 00012

0535 630-00015

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Uni formed Traffic Control Coordination

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

45, 000. 00000

1. 000
LS
387, 000. 00000

1. 000
LS
12, 000. 00000
399. 000
GAL
120. 00000
981. 000
GAL
48.50000
1, 183. 000
SF
20. 00000
3, 705. 000
SF
13. 00000
2,477.000
HOUR
25. 50000
50. 000
DAY
84. 75000
95. 000
DAY
515. 00000
0. 000
HOUR

97. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 081.
1, 081.

1, 940.
. 250
2, 477.

38.
11.
49.

61
18.
79.

. 730
. 090
. 820

. 000
. 000
. 000

. 600
. 200
. 800

. 000
. 000
. 000

. 600
. 400
. 000

. 000

000
000

. 000
3, 447.
3, 447.

000
000

750

000

000
000
000

000
000
000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 16/ 2018

4, 050

2,400

10, 252

21, 620

44,811.

13,674

932.

9, 270

00

.00

00

.00

90

00

00

38

00

.00

16: 05: 36

AMOUNT

36, 900

387, 000

9, 600

47,578

21, 620

44, 811.

63, 163

4,152

40, 685

00

00

00

.00

50

00

00

50

75

00

.00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20945- Bl D ESTI MATE RUN 08/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO. 0004 16: 05: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 630-00017 *Traffic Control Managenent (Special) 0. 000 0. 000
DAY 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0545 630- 80001 *Fl ashi ng Beacon (Portable) 6. 000 2.000
EACH 1. 600 1, 920. 00
1, 200. 00000 3. 600 4,320. 00
0550 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 5. 500
EACH 4.400 800. 80
182. 00000 9. 900 1, 801. 80
0555 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 27.500
EACH 22.000 1, 738. 00
79. 00000 49. 500 3,910.50
0560 630-80342 *Construction Traffic Sign (Panel Size B) 110. 000 55. 000
EACH 44. 000 4,532.00
103. 00000 99. 000 10, 197. 00
0565 630-80343 *Construction Traffic Sign (Panel Size O 22.000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
0570 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 1.600 9, 760. 00
6, 100. 00000 3. 600 21, 960. 00
0575 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 1, 552. 00
970. 00000 3. 600 3,492.00
0580 630-80360  *Drum Channel i zi ng Device 210. 000 105. 000
EACH 84. 000 3,570. 00
42.50000 189. 000 8,032.50
0585 630- 80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0590 630-80370  Concrete Barrier (Temporary) 7, 725. 000 3, 700. 000
LF 2,960. 000 73, 260. 00

24.75000 6, 660. 000 164, 835. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0595 630-80380

0600

630- 85006

0605

630- 85010

0610

630- 85041

0615

632- 00000

0620

700- 70010

0625

700- 70011

0630

700-70012

0635

700- 70016

0640

700-70018

0645 700-70019

C20945

STA0142- 065

20945-BID

| TEM
DESCRI PTI ON

*Traffic Cone

*| nmpact Attenuator (Sand Filled Plastic Barrel)

(Tenpor ary)

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
256. 000
EACH
12. 00000
12. 000
EACH
242. 00000
4. 000
EACH
4, 000. 00000
30. 000
DAY
242. 00000
1. 050
LS
98, 000. 00000
79, 144. 000
FA
1. 00000
0. 000
FA
1. 00000
117, 330. 300
FA
1. 00000
0. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
60, 362. 960
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

0.
117, 330.
117, 330.

40, 778.
19, 584.
60, 362.

. 000
. 400
. 400

. 000
. 800
10.

800

. 000
. 600
. 600

. 000
. 000
. 000

. 850
. 200
. 050

. 000
. 000
. 000

. 000
. 000
. 000

000
300
300

. 000
. 000
. 000

. 000
. 000
. 000

730
230
960

Page 13

ESTI MATE RUN 08/ 16/ 2018

1,228.

1, 161.

6, 400.

19, 600.

117, 330.

19, 584.

80

60

00

.00

00

.00

.00

30

.00

.00

23

16: 05: 36

AMOUNT

2,764.

2,613.

14, 400.

1, 210.

102, 900.

117, 330.

60, 362.

80

60

00

00

00

.00

.00

30

.00

.00

96



CONTI D:

CAT NO0200

0650 700-70023

0655 700-70230

0660 700-70310

0665 700-70380

C20945
20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

ROADWAY

F/ A On-The-Job Trai nee

F/ A Conmuni cation Lines

F/ A Landscapi ng

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

ESTI MATE RUN 08/ 16/ 2018

ESTI MATE NO 0004

CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S
UNI TS QTY TO DATE PERI D
UNI'T PRI CE
3, 000. 000 517. 000
F A 573. 500 573.
1. 00000 1, 090. 500
0. 000 0. 000
FA 0. 000 0.
1. 00000 0. 000
0. 000 0. 000
F A 0. 000 0.
1. 00000 0. 000
1, 000. 000 0. 000
FA 0. 000 0.
1. 00000 0. 000

16: 05: 36
CUMULATI VE
AMOUNT

50
1, 090. 50

00
0. 00

00
0. 00

00
0. 00

CAT 0200 CURRENT AMI $ 6,041,433.81$ 1,395,411.07$ 5, 252, 342. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0675 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0680 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0685 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMT $ 28, 000.00 $ 0.00% 28, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6, 069,433.81% 1,395,411.07$ 5, 280, 342. 06



